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AV00000018 |Management and Integration FY10 010CT09 |16SEP14 | 1,239| 1,239 0 AEEEE——
AV00000028 |PROJECT START 010CT09 0 0 0
AV00002860 |READINESS REVIEW 26MAR12 |30MAR12 5 5 0 ) ¢
AV00002869 | C-Sparge Construction 26MAR12 |13DEC13 432%| 432" 0 A
AV00002842 |CONSTRUCTION OF POWER 02APR12 |31MAY12 42 42 0 V4
AV00002850 |EQUIPMENT MOBILIZATION/90 day area 02APR12 |04MAY12 24 24 0 N
AV00002890 |START FIELD WORK 02APR12 0 0 0
AV00002870 |Drill and Install MWs (4) 07MAY12 |04JUN12 20 20 0 y 4
AV00002880 |WASTE MANAGEMENT 07MAY12 |29JUN12 39 39 0 AV
AV00003080 |Baseline Sampling 07MAY12 |18JUL12 50 50 0 AV
AV00002910 |Drill and Install C-Sparge WellS (3) 05JUN12 |18JUL12 30 30 0 N
AV00002900 |DEVELOP WASTE PACKAGES 19JUL12 |15AUG12 20 20 0 N
AV00003020 |Install C-Sparge Surface Equipment 19JUL12  |24JUL12 4 4 0 X
AV00003142 |Construction Complete 24JUL12 0 0 0
AV00003090 |C-Sparge System Start-up 25JUL12 |30JUL12 4 4 0 X
AV00003100 |OPERATIONS 31JuL12 |23JUL13 245 245 0
AV00003110 |Operation Sampling 31JuL12 |23JUL13 245 245 0
AV00003130 |Analytical/Data Assessment 07AUG12 |11SEP13 275 275 0
AV00002920 |DEVELOP DOT PAPERWORK 16AUG12 |13SEP12 20 20 0 &y
AV00002930 |WASTE DISPOSAL 14SEP12 |110CT12 20 20 0 Y4
AV00002940 |WASTE RECEIVED AT ENVIROCARE 120CT12 |08NOV12 20 20 0 N
AV00003150 |OPERATIONS COMPLETE 23JUL13 0 0 0
AV00003140 |Optional Well Abandonment 12SEP13 |14NOV13 46 46 0
AV00003120 |DEMOBILIZATION 15NOV13 |13DEC13 19 19 0
AV00002140 |PREPARE REMEDIAL ACTION REPORT 31JUL13 |06NOV13 70 70 0
AV00002390 |Remedial ACtion Reprot 31JUL13 |16SEP14 283*| 283" 0
AV00002150 |INTERNAL REVIEW 07NOV13 |06DEC13 20 20 0
AV00002160 |PREPARE DO REMEDIAL ACTION REPORT 09DEC13 |09JAN14 21 21 0
AV00002170 |ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 09JAN14 0 0 0
AV00002180 |DOE REVIEW DRAFT REMEDIAL ACTION REPORT 10JAN14 |11FEB14 22 22 0
AV00002190 |CONSOLIDATE COMMENTS/RESPONSE 12FEB14 |18FEB14 5 5 0
Start Date 010CT02 — Early Bar AVCA Sheet 1 of 7 _
Finish Date 16SEP14 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
Data Date 010CT09
Run Date 26FEBO08 08:43 A—] Citical Activity PAD Outyear Southwest Plume/Source
© Primavera Systems, Inc.
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AV00002200 COMMENT RESOLUTION MEETING 19FEB14 19FEB14 1 1 0
AV00002210 |DOCUMENT REVISION 20FEB14 |12MAR14 15 15 0
AV00002220 |RELEASE PREPARATION 13MAR14 |18MAR14 4 4 0
AV00002230 |CERTIFICATION MEETING 19MAR14 | 19MAR14 1 1 0
AV00002240 |INCORPORATE COMMENTS 20MAR14 |20MAR14 1 1 0
AV00002250 |ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 20MAR14 0 0 0
AV00002260 |DOE TRANSMITS D1 RAR TO REGULATORS 21MAR14 |25MAR14 3 3 0
AV00002270 |ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 25MAR14 0 0 0
AV00002280 |EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 26MAR14 [19JUN14 60 60 0
AV00002290 |INCORPORATE EPA/KDEP COMMENTS 20JUN14 [21JUL14 20 20 0
AV00002300 |RELEASE PREPARATION 22JUL14  [25JUL14 4 4 0
AV00002310 |CERTIFICATION MEETING 28JUL14 |28JUL14 0
AV00002320 |INCORPORATE COMMENTS 29JUL14 [11AUG14 10 10 0
AV00002330 |ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 11AUG14 0 0 0
AV00002340 |DOE TRANSMITS D2 RAR TO REGULATORS 12AUG14 |15AUG14 4 4 0
AV00002350 |ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 15AUG14 0 0 0
AV00002360 |EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 18AUG14 |16SEP14 21 21 0
AV00002370 |EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 16SEP14 0 0 0
AV00002380 |PROJECT COMPLETE 16SEP14 0 0 0
AV00006126 |REMEDIAL DESIGN REPORT 16FEB11 |23MAR12 | 277*| 277 0 NV
AV00006127 |PREPARE 30% REMEDIAL DESIGN 16FEB11 |11MAY11 60 60 0 NN
AV00006128 |PRS Peer Review 12MAY11 |18MAY11 5 5 0 ) ¢
AV00006129 |Revision to Remedial Design 19MAY11 |25MAY11 5 5 0 X
AV00006600 |INTERNAL REVIEW OF DO (30%) (PRS Mgmt & Legal) 26MAY11 |09JUN11 10 10 0 y 4
AV00006131 | INCORPORATE COMMENTS 10JUN11 | 16JUN11 5 5 0 ) ¢
AV00006132 |ISSUE 30% REMEDIAL DESIGN TO DOE TECH/LEGAL 16JUN11 0 0 0
AV00006133 | DOE TECH/LEGAL REVIEW 30% REMEDIAL DESIGN 17JUN11 | 23JUN11 5 5 0 ) ¢
AV00006134 |REVISE 30% WITH DOE TECH/LEGAL COMMENTS 24JUN11 |30JUN11 5 5 0 ) ¢
AV00006135 | DEVELOP 60% REMEDIAL DESIGN 05JUL11  |18JUL11 10 10 0 ? ¢
AV00006136 |INTERNAL REVIEW OF 30% REMEDIAL DESIGN 05JUL11  |[11JUL11 5 5 0 X
AV00006137 |ISSUE 30% REMEDIAL DESIGN TO REGULATORS 11JUL11 0 0 0
AV00006138 |INTERNAL REVIEW (PRS Mgmt and Legal) 19JUL11  |25JUL11 5 5 0 x
AV00006139 |REVISE THE DRAFT DO (60%) 26JUL11  |01AUGT1 5 5 0 ) ¢
AV00006140 |ISSUE 60% REMEDIAL DESIGN TO DOE TECH/LEGAL 01AUG11 0 0 0
AV00006141 |DOE TECH/LEGAL REVIEW OF 60% DESIGN 02AUG11 |15AUGT1 10 10 0 x
AV00006142 |COMMENT RESOLUTION WITH DOE 16AUG11 |16AUGT1 1 1 0 X
AV00006143 |REVISE 60% REMEDIAL DESIGN 17AUG11 |23AUG11 5 5 0 ) ¢
AV00006144 |ISSUE 60% REMEDIAL DESIGN TO REGULATORS 23AUG11 0 0 0
AV00006145 |REGULATOR REVIEW OF 60% REMEDIAL DESIGN 24AUG11 |07SEP11 10 10 0 N
AV00006146 |DEVELOP 90% REMEDIAL DESIGN 24AUG11 |07SEP11 10 10 0 Y 4
AV00006147 |INTERNAL REVIEW OF 90% REMEDIAL DESIGN 08SEP11 |14SEP11 5 5 0 ) ¢
AV00006148 |REVISE REMEDIAL DESIGN 15SEP11 |19SEP11 3 3 0 ) ¢
AV00006149  |ISSUE 90% REMEDIAL DESIGN TO DOE TECH 19SEP11 0 0 0
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AV00006150  DOE TECH REVIEW OF 90% REMEDIAL DESIGN 20SEP11 030CT11 10 10 o0
AV00006151 |COMMENT RESOLUTION WITH DOE 040CT11 |050CT11 2 2l o ) §
AV00006152 | REVISE 90% REMEDIAL DESIGN 060CT11 |120CT11 5 5 o0 ) ¢
AV00006153 | INTERNAL REVIEW OF 90% REMEDIAL DESIGN 130CT11 |190CT11 5 5 o0 ) ¢
AV00006154 | REVISE 90% REMEDIAL DESIGN 200CT11 |210CT11 2 2 o X
AV00006155 |ISSUE RD (D1) (90%)TO DOE FOR LEGAL REVIEW 210CT11 0 o o
AV00006156 |DOE LEGAL REVIEW OF D1 RDR (90%) 240CT11 | 1ONOVA1 14 14 o0 x
AV00005640 |DOE LEGAL REVIEW OF D1 RDR (90%) 11NOV11 |18NOV11 6 6 o0 ) ¢
AV00005660 |REVISE DRAFT D1 (90%) WITH DOE LEGAL COMMENTS 21NOV41 |06DEC11 10 10 o ) ¢
AV00006130 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 07DEC11 |20DEC11 10 10 o x
AV00005670 |DOE ISSUE 90% REM DES TO EPA/KDEP (D1) (CO MIL) 20DEC11 0 o o
AV00002430 |EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 21DEC11 |24JAN12 21| 21 0 ~
AV00002431 |DEVELOP COMMENT RESPONSE SUMMARY 25JAN12 |26JAN12 2 2 o X
AV00002432 | INTERNAL/DOE TECH REVIEW OF CRS 27JAN12  |27JAN12 1 1 0 X
AV00002433 | REVISION TO CRS 30JAN12 |30JAN12 1 1 0 ) ¢
AV00002434 |ISSUE CRS FOR DOE LEGAL REVIEW 31JAN12 |31JAN12 1 1 0 X
AV00002435 |DOE LEGAL REVIEW OF CRS 01FEB12 |02FEB12 2 2l 0 X
AV00002436 | REVISION TO CRS 03FEB12 |03FEB12 1 1 0 X
AV00002437 |DOE ISSUE CRS TO REGULATORS 06FEB12 |06FEB12 1 1 0 X
AV00002438 |CRS MEETING WITH REGULATORS AND DOE 07FEB12 |07FEB12 1 1 0 X
AV00002439 | INCORPORATE COMMENTS INTO D2 RDR 08FEB12 |09FEB12 2 2l o X
AV00002440 | INTERNAL/DOE TECH REVIEW OF D2 RDR 10FEB12 |13FEB12 2 2l o ) ¢
AV00002441 |REVISION TO D2 RDR 14FEB12 |14FEB12 1 1 0 ) ¢
AV00002442 |ISSUE RD (D2) TO DOE FOR LEGAL REVIEW 14FEB12 0 o o
AV00002443 | DOE LEGAL REVIEW OF D2 RDR (CFC) 15FEB12 |21FEB12 5 5 o0 ) ¢
AV00002444 |REVISION TO D2 RDR (CFC) 22FEB12 |22FEB12 1 1 0 X
AV00002445 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 23FEB12 |23FEB12 1 1 0 X
AV00002446 |DOE ISSUE FINAL REMEDIAL DESIGN TO EPA/KDEP (D2) 23FEB12 0 o o
AV00002447 | EPA/KDEP REVIEW CFC DESIGN 24FEB12 |23MAR12 21| 2 0 ~
AV00002448 | EPA/KDEP Approve CFC Design 23MAR12 0 o o
AV00006157 |REMEDIAL ACTION WORK PLAN 16FEB11 |23MAR12 | 277*| 277 o0 N—
AV00006158 |PREPARE REMEDIAL ACTION WORK PLAN 16FEB11 | 09JUN11 go| 8| o N~V
AV00006159  |PRS Peer Review 10JUN11 | 23JUN11 10 10 o X
AV00006160 | Revision to RAWP 24JUNT1 |11JUL1T1 10 10 o ) 4
AV00006161 | PRS Tech Editing 12JUL11 |18JUL11 5 5 o0 ) ¢
AV00006162 | Revise RAWP 19JUL11 | 25JUL11 5 5 o0 X
AV00006163 | INTERNAL REVIEW OF DO (PRS Mgmt and Legal) 26JULT1 | 08AUGH 1 10 10 o X
AV00006164 | INCORPORATE COMMENTS 09AUGH1 |22AUGH 1 10 10 o X
AV00006165 |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 22AUGH 1 0 o o
AV00006166 |DOE REVIEW OF REMEDIAL ACTION WORK PLAN 23AUGH1 |21SEP11 21| 2 0 ~
AV00006167 |Develop Comment Response Table 22SEP11 |28SEP11 5 5 0 x
AV00006168 | COMMENT RESOLUTION MEETING WITH DOE 29SEP11 |29SEP11 0 X
AV00006169 | REVISE DRAFT DO WITH DOE TECH COMMENTS 30SEP11 |130CT11 10 10 o X
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Activity
ID

AV00006170
AV00006171
AV00006172
AV00006173
AV00005890
AV00005910
AV00006230
AV00005920
AV00002450
AV00002451
AV00002452
AV00002453
AV00002454
AV00002455
AV00002456
AV00002457
AV00002458
AV00002459
AV00002460
AV00002461
AV00002462
AV00002463
AV00002464
AV00002465
AV00002466
AV00002467
AV00002468

AV00006200
AV00006201
AV00006202
AV00006203
AV00006204
AV00006205

AV00006000
AV00006001
AV00006002
AV00006003

AV00006004
AV00006005
AV00006006

Activity
Description

INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO
ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D1 RAWP
DOE LEGAL REVIEW OF D1 RAWP
REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RA WP TO EPA/KY (D1) (CO MIL)
EPA/KY REVIEW REMEDIAL ACTION WORK PLAN
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS
REVISION TO CRS
ISSUE CRS FOR DOE LEGAL REVIEW
DOE LEGAL REVIEW OF CRS
REVISION TO CRS
DOE ISSUE CRS TO REGULATORS
CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 RAWP
INTERNAL/DOE TECH REVIEW OF D2 RAWP
REVISION TO D2 RAWP
ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RAWP
REVISION TO D2 RAWP
DOE ISSUE RA WORK PLAN TO EPA/KY (D2)
INTERNAL/DOE CERTIFICATION/REPRODUCTION
EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN

DOE Legal Review of D2 FS Report
Revision to D2 FS Report

Internal/DOE Certification/Reproduction
DOE ISSUE FS REPORT TO EPA/KY (D2)
EPA/KY REVIEW OF FS REPORT
EPA/KY APPROVAL OF FS REPORT

DOE Legal Review of D1 Proposed Plan

Revise D1 Proposed Plan with DOE Legal comments
PRS Tech review of D1 Proposed Plan

ISSUE D1 PROPOSED PLAN FOR DOE HQ REVIEW
D1 PP issue to DOE PPPO for issuance to DOE HQ
DOE HQ REVIEW

REVISE DRAFT D1 PP WITH DOE HQ COMMENTS

Early
Start

140CT11
210CT11

280CT11
11NOV11
29NOV11
06DEC11

21DEC11
25JAN12
27JAN12
30JAN12
31JAN12
01FEB12
03FEB12
06FEB12
07FEB12
08FEB12
10FEB12
14FEB12

15FEB12
22FEB12

23FEB12
24FEB12

010CT09
130CT09
160CT09

210CT09

010CT09
290CT09
03NOV09

05NOV09
06NOV09
08DEC09

Early

Finish
200CT11
270CT11
270CT11
10NOV11
28NOV11
05DEC11
19DEC11
20DEC11
24JAN12
26JAN12
27JAN12
30JAN12
31JAN12
02FEB12
03FEB12
06FEB12
07FEB12
09FEB12
13FEB12
14FEB12
14FEB12
21FEB12
22FEB12
23FEB12
23FEB12
23MAR12
23MAR12

120CT09
150CT09
190CT09
200CT09
19NOV09
19NOV09

280CT09
02NOV09
04NOV09
05NOV09
05NOV09
07DEC09
10DEC09
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AV00006007 INTERNAL CERTIFICATION 11DEC09 14DEC09 2 2 0
AV00006008 |ISSUE D1 PROPOSED PLAN TO DOE 14DEC09 0 0 0
AV00006009 |DOE CERTIFICATION/REPRODUCTION 15DEC09 |18DEC09 4 4 0 X
AV00006010 |DOE ISSUE PROPOSED PLAN TO EPA/KY (D1) 21DEC09 0 0 0
AV00006011 EPA/KY REVIEW PROPOSED PLAN 22DEC09 |09FEB10 32 32 0 N
AV00006012 |RECEIPT OF EPA/KDEP COMMENTS 09FEB10 0 0 0
AV00006013 |Develop Comment Response Summary (CRS) 10FEB10 |11FEB10 2 2 0 X
AV00006014 |Internal/DOE Tech review of CRS 12FEB10 [12FEB10 1 1 0 X
AV00006015 |Revision to CRS 15FEB10 [15FEB10 1 1 0 X
AV00006016 |Issue CRS for DOE Legal Review 16FEB10 |16FEB10 1 1 0 X
AV00006017 |DOE Legal Review of CRS 17FEB10 [18FEB10 2 2 0 X
AV00006018 |Revision to CRS 19FEB10 [19FEB10 1 1 0 X
AV00006019 |DOE Issue CRS to Regulators 22FEB10 |22FEB10 1 1 0 X
AV00006020 |CRS Meeting with Regulators and DOE 23FEB10 [23FEB10 1 1 0 ) ¢
AV00006021 |Incorporate Comments into D2 Proposed Plan 24FEB10 |25FEB10 2 2 0 X
AV00006022 |Internal/DOE Tech Review of D2 Proposed Plan 26FEB10 |01MAR10 2 2 0 X
AV00006023 | Revision of D2 Proposed Plan 02MAR10 |02MAR10 1 1 0 X
AV00006024 |ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 02MAR10 0 0 0
AV00006025 |DOE Legal Review of D2 Proposed Plan 03MAR10 |09MAR10 5 5 0 ) ¢
AV00006026 |Revision to D2 Proposed Plan 10MAR10 |10MAR10 1 1 0 X
AV00006027 |Internal/DOE Certification/Reproduction 11MAR10 |11MAR10 1 1 0 X
AV00006028 |DOE ISSUE PROPOSED PLAN EPA/KY (D2) 11MAR10 0 0 0
AV00006029 |EPA/KY REVIEW PROPOSED PLAN 12MAR10 [12APR10 21 21 0 N
AV00006030 |Regulator Extension 13APR10 |11MAY10 21 21 0 y 4
AV00006031 EPA/KY APPROVAL OF PROPOSED PLAN 11MAY10 0 0 0
AV00006032 |PUBLIC REVIEW OF FINAL PROPOSED PLAN 12MAY10 [28JUN10 33 33 0 N
AV00006033 |CLOSE OF PUBLIC COMMENT PERIOD 28JUN10 0 0 0
AV00006034 | RECORD OF DECISION/LUCIP 04DEC09 |01MAR11 | 308*| 308* 0 NV
AV00006035 |PREPARE DRAFT RECORD OF DECISION/LUCIP 04DEC09 |03FEB10 40 40 0 AV
AV00006036 |PRS Peer Review 04FEB10 |10FEB10 5 5 0 X
AV00006037 |Revision to ROD/LUCIP 11FEB10 [17FEB10 5 5 0 N
AV00006038 |PRS Tech Editing 18FEB10 |22FEB10 3 3 0 X
AV00006039 |Revise ROD/LUCIP 23FEB10 |24FEB10 2 2 0 M
AV00006040 |INTERNAL REVIEW (PRS Mgmt and Legal) 25FEB10 |10MAR10 10 10 0 N
AV00006041 INCORPORATE COMMENTS 11MAR10 |17MAR10 5 5 0 N
AV00006042 |ISSUE ROD/LUCIP TO DOE (D0) TECH REVIEW 17MAR10 0 0 0
AV00006043 |DOE TECH REVIEWS ROD/LUCIP 18MAR10 |31MAR10 10 10 0 N
AV00006044 |Develop Comments Response Table 01APR10 |08APR10 5 5 0 X
AV00006045 |COMMENT RESOLUTION MEETING WITH DOE 09APR10 |09APR10 1 1 0 X
AV00006046 |REVISE DRAFT DO WITH DOE TECH COMMENTS 12APR10 [23APR10 10 10 0 N
AV00006047 |INTERNAL REVIEW (PRS Mgmt and Legal) 26APR10 |30APR10 5 5 0 X
AV00006048 |REVISE DRAFT DO 03MAY10 |07MAY10 5 5 0 N
AV00006049 |ISSUE D1 TO DOE LEGAL 07MAY10 0 0 0
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AV00006050 DOE LEGAL REVIEW 10MAY10 21MAY10 10 10 0
AV00006051 REVISE THE D1 ROD WITH DOE LEGAL COMMENTS 24MAY10 |25MAY10 2 2 0 X
AV00006052 |ISSUE D1 TO DOE HQ 25MAY10 0 0 0
AV00006053 |DOE HQ REVIEW 26MAY10 |23JUN10 20 20 0 V4
AV00006054 |INCORPORATE DOE HQ COMMENTS 24JUN10 |29JUN10 4 4 0 X
AV00006055 |CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 28JUN10 0 0 0
AV00006056 |INCORPORATE PUBLIC COMMENTS 29JUN10 |06JUL10 4 4 0 X
AV00006057 |COMMENT RESOLUTION MEETING WITH DOE 07JUL10 |07JUL10 1 1 0 X
AV00006058 |INCORPORATE COMMENTS 08JUL10 |13JUL10 4 4 0 X
AV00006059 |ISSUE ROD/LUCIP (D1) TO DOE 13JUL10 0 0 0
AV00006060 |INTERNA/DOECERTIFICATION/REPRODUCTION 14JUL10 |27JUL10 10 10 0 y 4
AV00006061 |DOE ISSUE ROD/LUCIP TO EPA/KY (D1) (CO MIL) 28JUL10 0 0 0
AV00006062 |EPA/KY REVIEW ROD/LUCIP 29JUL10 |26AUG10 21 21 0 y 4
AV00006063 |Develop Comment Response Summary 27AUG10 |30AUG10 2 2 0 X
AV00006064 |Internal/DOE Tech Review of CRS 31AUG10 |31AUG10 1 1 0 X
AV00006065 |Revision to CRS 01SEP10 |01SEP10 1 1 0 X
AV00006066 |Issue CRS for DOE Legal Review 02SEP10 |02SEP10 1 1 0 X
AV00006067 |DOE Legal Review of CRS 03SEP10 |07SEP10 2 2 0
AV00006068 |Revision to CRS 08SEP10 |08SEP10 1 1 0
AV00006069 |DOE Issue CRS to Regulators 09SEP10 |09SEP10 1 1 0
AV00006070 |CRS Meeting with Regulators and DOE 10SEP10 |10SEP10 1 1 0
AV00006071 |Incorporate comment in D2 ROD/LUCIP 13SEP10 |14SEP10 2 2 0
AV00006072 |Internal/DOE Tech review of D2 ROD/LUCIP 15SEP10 |16SEP10 2 2 0
AV00006073 |Revision to D2 ROD/LUCIP 17SEP10 |17SEP10 1 1 0
AV00006074 |ISSUE ROD/LUCIP (D2) TO DOE 17SEP10 0 0 0
AV00006075 |DOE Legal Review of D2 ROD/LUCIP 20SEP10 |21SEP10 2 2 0
AV00006076 |Revision to D2 ROD/LUCIP 22SEP10 |22SEP10 1 1 0
AV00006077 |Internal/DOE Certification/Reproduction 23SEP10 |27SEP10 3 3 0
AV00006078 |DOE ISSUE ROD/LUCIP TO EPA/KY (D2) 27SEP10 0 0 0
AV00006079 |EPA/KY REVIEW ROD/LUCIP 28SEP10 [260CT10 21 21 0
AV00006080 |Regulator Extension 270CT10 |24NOV10 21 21 0
AV00006081 |Respond to Regulatory comments on D2 ROD/LUCIP 29NOV10 |29DEC10 21 21 0 ~
AV00006082 |DOE Issue D2R1 ROD/LUCIP to Regulators 29DEC10 0 0 0
AV00006083 |Regulators Review D2R1 ROD/LUCIP 30DEC10 [31JAN11 21 21 0 4
AV00006084 |DOE RECEIVE EPA/KY APPROVAL OF ROD/LUCIP 31JAN11 0 0 0
AV00006085 |RECORD OF DECISION SIGNATURE 01FEB11 |01MAR11 21 21 0 y 4
AV00006086 |ROD APPROVAL AND SIGNATURE 01MAR11 0 0 0
AV00006087 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 01APR10 |28JAN11 206*| 206" 0 y e
AV00006088 |PREPARE RD WORK PLAN/SCHEDULE 01APR10 |16JUN10 53 53 0 NN
AV00006089 |PRS Peer Review 17JUN10 |23JUN10 5 5 0 N
AV00006090 |Revision to RD Work Plan 24JUN10 |30JUNT10 5 5 0 X
AV00006091 |PRS Tech Editing 01JUL10 |07JUL10 3 3 0 X
AV00006092 |Revise RDWP 08JUL10 |09JUL10 2 2 0 X
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Activity
ID
AV00006093
AV00006094
AV00006095
AV00006096
AV00006097
AV00006098
AV00006099
AV00006100
AV00006101
AV00006102
AV00006103
AV00006104
AV00006105
AV00006106
AV00006107
AV00006108
AV00006109
AV00006110
AV00006111
AV00006112
AV00006113
AV00006114
AV00006115
AV00006116
AV00006117
AV00006118
AV00006119
AV00006120
AV00006121
AV00006122
AV00006123
AV00006124
AV00006125

Activity
Description

INTERNAL REVIEW OF DO (PRS Mgmt and Legal)
INCORPORATE COMMENTS
ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0)
DOE TECH REVIEW RD WORK PLAN/SCHEDULE
Develop Comment Response Table
COMMENT RESOLUTION MEETING WITH DOE
REVISE DRAFT DO WITH DOE TECH COMMENTS
INTERNAL REVIEW (PRS Mgmt and Legal)
REVISE THE DRAFT DO
ISSUE RDWP (D1) TO DOE FOR LEGAL REVIEW
DOE LEGAL REVIEW OF DRAFT D1
REVISE DRAFT D1 WITH DOE LEGAL COMMENTS
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RD WP/SCHEDULE TO EPA/KY (D1) (CO MIL)
EPA/KY REVIEW RD WORK PLAN/SCHEDULE
DEVELOP COMMENT RESPONSE SUMMARY
INTERNAL/DOE TECH REVIEW OF CRS
REVISION TO CRS
ISSUE CRS FOR DOE LEGAL REVIEW
DOE LEGAL REVIEW OF CRS
REVISION TO CRS
DOE ISSUE CRS TO REGULATORS
CRS MEETING WITH REGULATORS AND DOE
INCORPORATE COMMENTS INTO D2 RDWP
INTERNAL/DOE TECH REVIEW OF D2 RDWP
REVISION TO D2 RDWP
ISSUE RDWP TO DOE (D2) FOR LEGAL REVIEW
DOE LEGAL REVIEW OF D2 RDWP
REVISION TO D2 RDWP
INTERNAL/DOE CERTIFICATION/REPRODUCTION
DOE ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2)
EPA/KY REVIEW RD WORK PLAN/SCHEDULE
EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE
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